



The American Passenger Train History Museum

SAVE THE CHARLES CITY DEPOT!

PHASE 1: MOVE THE DEPOT LIST:

1. Raise The Money by March 3, 2021
 1. The move will cost about \$350,000.
 2. \$150,000 has been raised.
 3. A \$100,000 dollar for dollar match is available.
 4. \$100,000 is still needed.
2. Commit to the Canadian Pacific that we have raised the money and are ready to take possession of and then move the depot.
3. Work with ____ Contracting and Canadian Pacific to Schedule the initial prep of the structure.
4. Salvage Platform Bricks and other old useful concrete work from around the depot
5. Begin the prep work for lifting the structure.
6. Do final location and design work for the new foundation and basement areas.
7. Clear the new site of rail and ties.
8. Work with xyz Contracting to excavate and build the basement and other pads/ support elements.
9. Connect the site to main electric, gas, water and sewer utilities.
10. Schedule the move.
11. Make the move.
12. Glue the building to its new foundation.